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eosyrl eC Building 18, Suite 120
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PH 267.464.2800

consultants FAX 267 401 1554

WWW.geosyntec.com

3 May 2013

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedial Project Manager

U.S. Environmental Protection Agency — Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 9
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCLA-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U?2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
Chris Voci, Geosyntec (via email)
File — PH0013
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MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 9
USEPA Unilateral Administrative Order Reporting Period: April 2013
Docket No. CERCLA 03-2012-0205DC Report Date: 3 May 2013

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) documenting the activities
completed during the reporting period at Operable Unit 2 North Penn Area 5 (NP50U2)
Superfund Site pursuant to the Unilateral Administrative Order (UAQO) Section VI, Paragraph 26.

1) Work Plans, Plans and Other Deliverables
* Submittals
0 None.

* In Agency Review
0 30% Design submittal / Pre-Design Investigation (PDI) Work Plan dated 18 March
2013.

 Comments or Approvals Received this Period
o Partial comments to 30% Design Submittal / PDI Work Plan received via electronic
mail message from USEPA on 18 April 2013.
0 Remaining comments to 30% Design Submittal / PDI Work Plan presented and
discussed with USEPA during 25 April 2013 meeting.
o Comments to Quality Assurance Project Plan (QAPP) discussed during
teleconference call on 30 April 2013.

¢ In Production
o None.

2) Actions Completed During Reporting Period to Achieve Compliance
» Technical meeting at USEPA Region 3 offices on 25 April 2013 to discuss comments to
30% Design Submittal / PDI Work Plan dated 18 March 2013. Attendees of the meeting
were as follows:
o0 Sharon Fang - USEPA RPM
Kathy Davies — USEPA
Mike Mahoney — USEPA (via telephone)
Tim Cherry — PADEP (via telephone)
— HydroGeoLogic
Derek Tomlinson — Geosyntec / Project Coordinator
Chris Voci — Geosyntec
Julia Caprio — Geosyntec (via telephone)

OO0OO0O0OO0O0O0

NP50U2 MPR

| innovators



NP50U2 Monthly Progress Report No. 9
3 May 2013
Page 2

3)

4)

5)

6)

7)

8)

Validated Data/Results and Tests Received and/or Generated
« None.

Health & Safety Update
* None.

Quality Assurance
* None.

Concerns Encountered and Corrective Actions Taken
« None.

Anticipated Near-Term Project Schedule
» Actions Scheduled for Next Reporting Period
0 Teleconference call on 9 May 2013 with USEPA to discuss comments to 30% Design
Submittal / PDI Work Plan with USEPA and Stabilus counsel.

* Progress of Construction
o None.

* Unresolved Delays Anticipated, and Actions to be Taken
o None.

» Anticipated Modifications to Work Plans or Other Schedules
0 None.

Upcoming Meetings and Conference Calls
e Thursday 9 May 2013 at 9:00 AM, teleconference call with USEPA to discuss 25 April
2013 Technical meeting regarding 30% Design Submittal / PDI Work Plan.
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